

428 Crypto-puppies Gantt Chart

Project: CryptoPuppies		Start Date: 20 Feb 2018
Task number	Task Description	Start At
1	Research	Start of Project
1.1	deploy solidity stub	Completion of 1
2	Launch Server w/ node backend, autodeployments & user auth	Start of Project
3	Configure MySQL	Completion of 2
4	Register DNS Domain	Completion of 2
5	Configure letsencrypt	Completion of 3
6	/user endpoint stub	Completion of 2
7	/animals endpoint stub	Completion of 2
8	/mate endpoint stub	Completion of 2
9	/login endpoint stub	Completion of 2
10	/buy endpoint stub	Completion of 2
11	Configure React	Completion of 2
12	Landing Page - no backend required	Completion of 11
13	Login Page - frontend	Completion of 11
14	Login - backend	Completion of 9
15	Buy Page - frontend	Completion of 11
16	Buy - backend + puppy generation	Completion of 10
17	Buy - solidity	Completion of 1.1
18	Mate Page - frontend	Completion of 11
19	Mate - backend	Completion of 16
20	Mate - solidity	Completion of 17

Legend:	BACKEND TEAM
	FRONTEND TEAM
	SOLIDITY TEAM

